suB Activity Current | Gurrent JUN | JUL 1T T — ocT |  Nov | DEC
el Start Finish (29 16 23 30 7 14 21 28 4 11 18 251 8 15 22 29 6 13 20 27 3 0 17 24 4 8 (5 22 2
St. Louis Airport Site - Vicinity Properties 1 1 1
‘ Characterization/PDI 1 3 3
SAIC |VP 15 03MARO3A [21AUGO03 VP 15 | |
SAIC |VP6C 28APRO3A |23JUNO3 vec 1 l l
SAIC |VP5C 28APRO3A |24JUNO3 VASC | | |
SAIC |VP7C 06MAYO03A |01JULO3 VP 7C 1 l l
SAIC |VP 36 03JUNO3A |28JUL03  |\ANEESEEEETIT VP 36 l l
SAIC |VP 30 17JUNO3A |12AUG03 v 1 VP 30 | |
SAIC |Undesignated Haul Routes-ON HOLD 25JUNO3* [200CT03 ‘ Undesignated Haul Routes-ON HOLD
SAIC |VP #20 01JULO3* |26AUGO3 & VP #20 l l
SAIC |VP #21 15JUL03* |09SEP03 VP #21 l l
SAIC |VP #22 29JULO3* |23SEP03 " VP #22 | |
SAIC |VP #23 12AUG03* |{070CTO03 | VP #23 | |
SAIC |VP #24 26AUG03* [210CT03 | VP #24 |
SAIC |VP #25 09SEP03* |03NOVO03 | VP #25 |
SAIC |VP #26 23SEP03* [17NOV03 | VP #26 |
SAIC |VP #27 30SEP03* [24NOV03 | : VP #27
| NC FY02 Characterization Summary 1 1 1
SAIC |FY02 Characterization Summary USACE Review  |06JUNO3A |03JUL03 AT < )FY02 Characterization Summary USACE Review Draft | !
SAIC |FY02 Characterization Summary USACE Review 07JULO3 18JULO3 CHEEKOFY02 Cﬂaracterization Summary USACE Review } }
SAIC |FYO02 Characterization Summary Final 21JUL03 |25JUL03 <X>FY92 Characterization Summary Final } 1
‘ NC FY03 Characterization Plan 1 1 1
SAIC [FY03 Characterization Plan USACE Review Draft  |04NOV02A[07JUL03 ST T0X)FY03 Characterization Plan USACE Review Dratt } }
SAIC |FYO03 Characterization Plan USACE Review 08JULO3 |18JULO3 FY03 Characterization Plan USACE Review | |
SAIC |FY03 Characterization Plan Final 21JULO3  |24JULO3 FY03 Characterization Plan Final | |
‘ Complete Design form FY02 | | |
SAIC |60% Design Preparation 04AUG03* [14AUG03 | K >60% Design Preparation | |
SAIC |60% Design Incorporate IR Comments 22AUG03 |28AUGO03 | 3K >60% Design Incorporate IR Comments | |
SAIC |60% DQC Review & Signature 29AUG03 |03SEP03 | (I >60% DQC Review & Signature | |
SAIC |60% Design Submitted to USACE 04SEP03 |04SEP03 | € 60% Design Submitted to USACE | |
SAIC |60% Design USACE Review 05SEP03 |[18SEP03 1 WK 60% Design USACE Review ;
SAIC |90% Rev A Design Preparation 19SEP03 |090CT03 |  JIIIIX >90% Rev A Design Preparation |
SAIC |90% Design Internal Review 100CT03 |160CT03 1 (I >90% Design Internal Review
SAIC |90% Design Incorporate IR Comments 170CT03 |230CTO03 | @90%}Design Incorporate IR Comments
SAIC |90% DQC Review & Signature 240CT03 |270CTO03 | <X>99% DQC Review & Signature
SAIC |90% to Word Processing for Format/Copy 280CT03 |290CTO03 | @?0% to Word Processing for Format/Copy
SAIC |90% Rev A Design Submit 300CT03 [300CT03 | @90% Rev A Design Submit
SAIC [90% Rev A Design USACE Review 310CT03 [13NOV03 : mso% Rev A Design USACE Reviey
SAIC |Revision 0 Design Preparation 14NOVO03 |28NOV03 ; ; (SEEEX DRevision 0 Design Pre
SAIC |Revision 0 DQC Review & Signature 01DECO03 [02DECO03 ! ! & Revision 0 DQC Re
SAIC |Rev 0 to Word Processing for Format/Copy 03DECO03 [05DECO03 ! ! :@Rev 0 to Word Pr
SAIC |Revision 0 Design Submit 08DEC03 [08DECO03 ! ! ! & Revision 0 Des
Slta'rt Date 01SEP97 Early Bar Sheet 1 of 2
g:tlthZtaete 2;33(;‘[;2 v W Progress Bar St LOUiS FUSRAP SLC3 | _Date Revision Checked\pprover
Run Date 21JULO3 14:26 —Critical Activity 6 Month Lookahead
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2003

SUB Activity Current | Current JUN \ JUL \ AUG | SEP | ocT [ Nov | DEC
Description Start Finish 279 16 23 30 7 14 21 28 4 11 18 251 8 A5 22 29 6 13 20 27 3 10 A7 24 1 8 A5 22 2
North County Roads (FY02) | | !
SAIC |NC Roads - Draft Review by USACE 15JULO3 |28JULO3 mu«c Roads - Draft Review by USACE 1 1
SAIC |NC Roads - Revision 0 Preparation 29JULO3 |11AUGO03 . NC Roads - Revision 0 Preparation | |
SAIC |NC Roads - Revision 0 Internal Review 12AUGO03 |14AUG03 1 {XDNC Roads - Revision 0 Internal Review } }
SAIC |NC Roads - Revision 0 IR Comment Resolution 15AUGO03 |19AUG03 } {3EONC Roads - Revision 0 IR Comment Resolution } 1
SAIC |NC Roads - Revision 0 DQC & Word Processing 20AUG03 |21AUGO03 1 {ZONC Roads - Revision 0 DQC & Word Processing } }
‘ Remedial Action Verification Attempts | | |
|SAIC |North County VP Verification Events 010CT02A [30SEP03 NN North County VP Verification Events |
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